

## Site internet Session 16

### Proposition de retroplanning :

Fabien le 13 nov 06

Remarques : ces 2 plannings permettent de visualiser les différentes étapes de préparation du site : 1 / l'élaboration de textes 2 / les étapes de construction du site sur 6 semaines

### Content legends

DL = deadline

- DL 1 Text in 1 langage > Already corrected by "fr or uk mandated" > Given to pedagogical team for reading and correcting  
(If resume is to be done in an other langage, this version should includ short resume of the texte, in order to be translated).
- DL 2 Text corrected in 1 langage by pedagogical team > Text (or resume) translated in second langage > Second langage already corrected by "fr or uk mandated". > Given to pedagogical team for reading and correcting > (If text remains in1 langage only, this stage is the final one before publishing online),
- DL 3 Text corrected in 2 langages > Already corrected by "fr or uk mandated" > Given to pedagogical team for reading and BAP signature ("bon à publier")

### Content Planning

	DL1	DL2	DL3
••• Aica reports	fri 10-nov	thu 16 nov	fri 17 nov
••• Biolines (3 lang)	fri 10-nov	thu 16 nov	mon 27 nov
••• Interviews of each other (2 lang)	fri 17-nov	wed 22 nov	mon 27 nov
••• 3 artists interviews (2 lang) (Meese, Attia, Desanges)	fri 10 nov – tue 14 nov	fri 17 nov	wed 22 nov

### Web Site Modeling Retroplanning (in light font: our deadlines – in bold font: Laurent's deadlines)

	Week45	Week46	Week47	Week48	Week49	Week50
••• Principal structure + design HP + Navigation system	—————>DL fri 10-nov					
<b>Meeting Laurent</b>		<b>wed &amp; thu 15-16 nov</b>				
••• Detailed Structure + Detailed Navig Syst + Map of all links	—————>	DL fri 17 nov				
••• Design HP + Inside Pages	—————>	DL fri 17 nov (photoshop)	—————>	DL wed 29 nov (html)		
••• Administrative part of the site & Precise Database	—————>		DL fri 24 nov			
••• <b>Site version beta 1 :</b> <b>Database &amp; administration for site on SPIP</b>	—————>			<b>DL fri 1 dec</b>		
••• site tests report & first modifications	—————>				DL wed 6 dec	
••• <b>Site version beta 2 (online)</b>	—————>					<b>DL tue 12 dec</b>
••• site tests report & 2nd modifications	—————>					DL thu 14 dec
••• <b>Site Online</b>	—————>					<b>DL fri 15 dec</b>